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Dear Mr. Sanga: 

 

On behalf of the East Waterway Group (EWG), this progress report summarizes the activities 

performed on the project from December 1 through December 31, 2018 for the Supplemental 

Remedial Investigation (SRI) and Feasibility Study (FS) of the East Waterway Operable Unit of 

the Harbor Island Superfund Site (East Waterway) in Seattle, Washington.   

 

DESCRIPTION OF ACTIONS TAKEN DURING PREVIOUS PERIOD  
• Submitted Monthly Progress Report on December 15 

• EWG emailed EPA on December 21 to provide additional detail on the proposed approach 

to updating the cPAH risk calculations and related final FS revisions. EPA replied on 

December 26 accepting EWG’s proposed approach and requesting a conference call. 

• Development of Final FS document responding to EPA’s final comments and changes to 

Appendix A 

 

DESCRIPTION OF ACTIONS PLANNED FOR NEXT MONTH  
• Development of Final FS document responding to EPA’s final comments and changes to 

Appendix A 
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DESCRIPTION OF ACTIONS PLANNED IN THE NEXT THREE MONTHS 
• Development of Final FS document responding to EPA’s final comments and changes to 

Appendix A 

• Monthly progress meetings are scheduled for February 5 and March 5 

• Submit Monthly Progress Reports on February 15 and March 15 

 

PROBLEMS, DELAYS, AND PROPOSED RESOLUTIONS 
The Port initiated dispute resolution on July 12, 2018 for some of the changes directed by EPA in 

the June 28, 2018 letter.  The Port and EPA are working towards a negotiated resolution to 

resolve the dispute.  EPA and the Port have agreed on a final version of Appendix A, and 

changes will be made to the FS for consistency with Appendix A.  As documented in EPA’s 

December 26 email, EPA is requiring a conference call between EWG and EPA prior to 

submitting the FS. The FS will be resubmitted to EPA following this conference call once EPA 

has returned from furlough.  

 

If you have any questions regarding this progress report, please do not hesitate to contact me at 

(206) 287-9130 (office) or twang@anchorqea.com.   

 
Sincerely, 

 

 

Tom Wang 

Principal 

Anchor QEA, LLC 

 

cc: Brick Spangler , Port of Seattle 

 Joanna Florer, Port of Seattle 

 Jeff Stern, King County 

 Debra Williston, King County 

 Pete Rude, City of Seattle 
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